SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:40AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 007  Const Calendar Day: 965 Date: 30-Apr-2012 Monday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Woo, Laraine Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00 AM 15:30 PM Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Granados, Roman Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition clear, mild

Working Day If no, explain:

Diary: Dispute
Cable Compaction
April 30, 2012 .

Weather — clear, mild, light wind

ABF Work Shift — 0700 — 1530 (8 hours)

Location: South Main Span

Compactor: No. 2

Measurements:

Strap No. 70-7 True Height *782True Width*798*superseded

(Compacted 4-28 night)Rotated Height *786Rotated Width*794*Re-compacted
Circumference *2496

Strap No. 70-8 True Height *781True Width*800*superseded
Rotated Height *786Rotated Width*798*Re-compacted
Circumference *2497

Strap No. 70-9 True Height *781True Width*800*superseded
Rotated Height *786Rotated Width*798*Re-compacted
Circumference *2497

Strap No. 70-10True Height *781True Width*800*supersededRotated Height *787Rotated Width*796*Re-
compacted
Circumference *2498

Strap No. 70-11True Height *784True Width*801*superseded
Rotated Height *788Rotated Width*798*Re-compacted
Circumference *2503

After re-compaction

Strap No. 70-7 True Height 780True Width796
Rotated Height 784Rotated Width789
Circumference 2482
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 007  Date: 30-Apr-2012  Monday

Approximate distance covered this shift: see Sami’s diary
Start strap no. 70-7 (night shift finished on 4/28 not measured)
End strap no. see Sami’s diary

Miscellaneous

The vertical diameter at strap no. 70-7 to 70-11 was consistently too high. The contractor decided to re-
compact the 5 locations.

Mechanics repaired leaking hydraulic unit in the morning at 9:30am to 10:00am. Operation didn’t get
interrupted.

Labor(8 hours)
5 ironworkers - See Sami Daouk’s diary

Laraine’s OT — 2 hours (Shift 0630 to 1700, field 0700 to 1200 (Sami’s shift from 1230 to 1500))

04-0120F4 Bid Item: 067 C-PWS-116.067 Install & Adjust PWS 116-120
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid ltem: 067 C-PWS-SUC.067 Compact Suspension Cables
AMERICAN BRIDGE/FLUOR, A JV

Di ary: Dispute
Cable Compaction 067 C-PWS-SUC.067 —~
April 30, 2012
Weather — clear, mild, light wind
ABF Work Shift — 0700 — 1530 (8 hours)

Location: South Main Span
Compactor: No. 2
Measurements:
Strap No. 70-7 True Height *782True Width*798*superseded
(Compacted 4-28 night)Rotated Height *786Rotated Width*794*Re-compacted
Circumference *2496
Strap No. 70-8 True Height *781True Width*800*superseded
Rotated Height *786Rotated Width*798*Re-compacted
Circumference *2497
Strap No. 70-9 True Height *781True Width*800*superseded
Rotated Height *786Rotated Width*798*Re-compacted
Circumference *2497
Strap No. 70-10True Height *781True Width*800*supersededRotated Height *787Rotated Width*796*Re-
compacted
Circumference *2498
‘E}I ddrRptbyBidltem Page 2 of 3




Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 007  Date: 30-Apr-2012  Monday

Strap No. 70-11True Height *784True Width*801*superseded
Rotated Height *788Rotated Width*798*Re-compacted
Circumference *2503

After re-compaction

Strap No. 70-7 True Height 780True Width796
Rotated Height 784Rotated Width789
Circumference 2482

Approximate distance covered this shift: see Sami’s diary
Start strap no. 70-7 (night shift finished on 4/28 not measured)
End strap no. see Sami’s diary

Miscellaneous

The vertical diameter at strap no. 70-7 to 70-11 was consistently too high. The contractor decided to re-
compact the 5 locations.

Mechanics repaired leaking hydraulic unit in the morning at 9:30am to 10:00am. Operation didn’t get
interrupted.

Labor(8 hours)
5 ironworkers - See Sami Daouk’s diary

Laraine’s OT — 2 hours (Shift 0630 to 1700, field 0700 to 1200 (Sami’s shift from 1230 to 1500))
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